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LA Schedule Overview

 Funding shortfalls and increasing scope to satisfy
oversight bodies has resulted in a delay of the LA
date

— Alternative planning is underway to identify potential
areas of scope reduction and subsequent improvement

of LA date
« LA Product List has been initially populated

— Products for LA being identified based on guidance
from TGD, Rev. 1

e TGD s being replaced by LA Guidance

— Database format allows for rapid changes
— Will be revised when YMRP issued
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Status of Regulations
40 CFR 197 Final Rule announced on June 5 and
effective 30 days after noticing in FR

+ Limited controlled area to 300km?, southern boundary to
18km, and representative volume raised to 3000 acre-feet

NCR incorporated 40 CFR 197 into 10 CFR 63

— Final Draft of 10 CFR 63 made available 9/7/01 on NRC web
site and OMB version made available 9/21/01

— Expect to be posted in Federal Register early November

Proposed 10 CFR 963 being adjusted to comply with
final rules and then NRC must concur

No firm schedule for Yucca Mountain Review Plan
but indications are it will be in early calendar year
2002
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